

PMI

Exam PMI-200

PMI Agile Certified Practitioner (PMI-ACP)®

Verson: Demo

[Total Questions: 10]

Question No : 1

The cost estimation techniques used on Agile projects are:

- A. Rule of thumb
- B. Bottom-up
- C. Parametric
- D. Top-down

Answer: D

Question No : 2

Which of the following is a list of valid Agile project planning practices?

- A. Release planning, Iteration planning, and Estimation
- B. Estimation, Spike Solutions, and Iteration planning
- C. Iteration planning, Continuous Integration, and Estimation
- D. Vision, Release planning, and Performance Optimization

Answer: A

Question No : 3

The primary purpose of a Sprint Review is for the team to:

- A. Demonstrate what was accomplished during the sprint.
- B. Discuss what went well, what didn't, and ways to improve.
- C. Prioritize and estimate stories planned for the next sprint.
- D. Individually provide status updates on user stories in progress.

Answer: A

Question No : 4

A development team has finished identifying the tasks they will be accountable for during the next sprint. Which of the following tools best provides transparency into the progress

throughout the sprint?

- A. Burndown chart
- B. Gantt chart
- C. Hours expended chart
- D. Management baseline chart

Answer: A

Question No : 5

Which three criteria should be looked at when setting iteration length?

- A. Time needed to complete a user story, time needed to build and test the stories, and product team acceptance of the stories
- B. Timeframe in which the stories must be released, the cost to deliver the features to market, and product team acceptance of the stories
- C. Delivering chunks of user-valued functionality, time needed to build and test the stories, and product team acceptance of the stories
- D. Features that categorize the product, the time needed to complete the features, and the cost to deliver the features to market

Answer: B

Question No : 6

The following chart lists stories for a release of an Agile project:

Story	Story Points
A	4
B	5
C	6
D	5
E	4
F	6
G	1

If the velocity of the team is 10, how many iterations will be needed to complete all of the stories?

- A. 3
- B. 4
- C. 5
- D. 7

Answer: B

Question No : 7

Which of the following is a list of capabilities, features, and stories that the Product Owner has identified?

- A. Burndown chart
- B. Story card
- C. Vision document
- D. Backlog

Answer: D

Question No : 8

Project managers use velocity to determine:

- A. If the team is committing to an appropriate amount of work for the iteration.
- B. How much work each team member is capable of completing during an iteration.
- C. How much work teams that are similar in size are capable of completing during an iteration.
- D. If the Product Owner is prioritizing work appropriately in preparation for iteration planning.

Answer: A

Question No : 9

Information transmission is greatest amongst team members who are working on:

- A. Individual tasks in the same work area.
- B. The same task through pair programming.
- C. The same group of tasks individually.
- D. Different tasks on the same project.

Answer: B

Question No : 10

When is the ideal time to hold a retrospective?

- A. Right after iteration planning
- B. Just before iteration planning
- C. At the start of the next release
- D. During the iteration review/demo

Answer: B